
Progress Report    12/9/15-7/28/16

Project #15-1163, Snoqualmie at Fall City – Raging River Acquisition

Submitted by Mary Maier on 07/28/2016 Accepted by Elizabeth Butler on 07/28/2016

CONTACTS

Mary Maier

mary.maier@kingcounty.gov
Project Contact:King County DNR & ParksPrimary Sponsor:

Kollin Higgins

Kollin.higgins@kingcounty.gov
Alt Project Contact:Lead Entity: Snohomish Basin LE

Veronica Doherty

veronica.doherty@kingcounty.go
Billing Contact:

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2016

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $800,000.00 $800,000.00(0%) (26%) (26%)

Salmon State Projects: $800,000.00 $0.00 $0.00(26%) (0%) (0%)

Sponsor Match: $2,275,000.00 $2,275,000.00 $2,275,000.00(74%) (74%) (74%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$3,075,000.00 $3,075,000.00 $3,075,000.00

$720,000.00 

$80,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 1

Yes

includes pending billings

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 6 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 6 Describe the work accomplished during this reporting 

period.

We purchased two parcels: 1424079068 and 

1424079102. We have been working on the cultural 

resources assessment in preparation for the 

demolition of structures.

3 of 6 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes Yes, we need to include the demolition of structures 

to be able to fulfill the match requirement.

4 of 6 If not identified in the milestones, provide property name(s) 

and closing date(s) for property acquired, but not yet billed 

to RCO.

1424079068 and 1424079102 closed on December 

14, 2015.

5 of 6 Tell us about the next steps for your acquisition(s). Provide 

details on appraisals, negotiations, or closings for the 

parcels listed in the agreement that have not been 

purchased yet.

No further actions are anticipated for the acquisition, 

other than the demolition.

6 of 6 Tell us about work planned for the next reporting period. We anticipate the approval of the cultural resources 

assessment and demolishing the structures.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Purchase Agreement Signed 12/30/2014 X

Environmental Assess Complete 09/28/2015 Eligible Pre Agreement 

Expense

X

Order Appraisal(s) 10/14/2015 Eligible Pre Agreement 

Expense

X

Order Appraisal Review(s) 11/26/2015 Eligible Pre Agreement 

Expense

X

Project Start 12/09/2015 X

Acquisition Closing 12/14/2015 Waiver of Retroactivity 

Attached in PRISM

X

Progress Report Submitted 03/31/2016 X 07/28/2016 We included the additoin of 

another parcel to help meet 

match requirement.

Recorded Acq Documents to 

RCO

03/31/2016 X 07/20/2016 Same as above.

Cultural Resources Complete 04/30/2016 For demolition. X 08/12/2016 Work backlog.

Funding Acknowl Sign Posted 05/31/2016 X 12/01/2016 Delays associated with 

workload and the additin of 

the parcel for SRFB funding.

Stewardship Plan to RCO 05/31/2016 X 12/01/2016 Same as above.

Final Report in PRISM 05/31/2016 X 12/30/2016 Need to include demolition 

costs.

Final Billing to RCO 05/31/2016 12/30/2016 Same as above.

RCO Final Inspection 05/31/2016 12/30/2016 Needed to see the additional 

parcel.

Annual Project Billing 07/31/2016

Demolition Complete 09/30/2016 X 10/31/2016 Finalizing cultural resources 

approval.

Agreement End Date 12/31/2016

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Archeological & Cultural 

Resoures (EO 05-05)

We will file for this permit post 

acquisition for the disturbance 

associated with demolition.

Archeological & Cultural 

Resoures (EO 05-05)

06/20/2016 Final report by consultant was 

submitted however, it needed further 

review by King County. This is 

underway.
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